


# Part Development




**Design validation completed - Today - Not OK**

| Requirement name | Planned date | ID no | DV test report no | Legal Req | Test performer |
|------------------|--------------|-------|-------------------|-----------|----------------|
| Flammability     | 1135.7       | 3.1.1 | 727272            |           | YTT            |
| Head impact test | 1139.5       | 4.2.2 | 131313            | YES       | YTT            |

**Design validation completed - Today - Not Planned**

| Requirement name                     | Planned date | ID no | DV test report no | Legal Req | Test performer |
|--------------------------------------|--------------|-------|-------------------|-----------|----------------|
| Heat resistance short term           |              | 5.3.3 |                   |           | GTT            |
| Impact resistance at low temperature |              | 7.3.3 |                   | YES       | GTT            |




**Drawing release for production tool - Passed planned date without confirmation**

| Part name | Planned date | Part no | Supplier |
|-----------|--------------|---------|----------|
| Cover     | 1021.2       | 12345   | AA       |
| Defroster | 1021.2       | 56789   | BB       |

**Drawing release for production tool - Not Planned**


| Part name | Planned date | Part no | Supplier |
|-----------|--------------|---------|----------|
| Retainer  |              | 777777  | CC       |
| Top Cover |              | 88888   | DD       |

# Part Development



**Part Status - W1133.4 - No parts available**

| Part name | Part no | Supplier |
|-----------|---------|----------|
| Cover     | 12345   | AA       |
| Defroster | 56789   | BB       |
| Retainer  | 777777  | CC       |
| Top Cover | 88888   | DD       |



**PPAP approval - Planned later then PPAP Gate W1139.4**

| Part name | Planned date | Part no | Supplier |
|-----------|--------------|---------|----------|
| Top Cover | 1140.5       | 88888   | DD       |

**PPAP approval - Today - Not Planned**

| Part name | Planned date | Part no | Supplier |
|-----------|--------------|---------|----------|
| Retainer  |              | 777777  | CC       |