


Software Development




Spec. release SW - Passed planned date without confirmation

Part name	Planned date	Part no	Supplier
SW 39	1021.2	92929	ZETA
SW 47	1021.2	83838	EXX

Spec. release SW - Not Planned

Part name	Planned date	Part no	Supplier
SW 12		409409	ELL
SW 15		506506	EMM




Design validation completed - Today - Not OK

Requirement name	Planned date	ID no	DV test req	Legal Req	Test performer
Central locking	1139.4	6.14	75767		ELL
Seat heating	1139.4	6.17	40122		EMM

Design validation completed - Today - Not Planned


Requirement name	Planned date	ID no	DV test req	Legal Req	Test performer
Seat function		8.2	121212	YES	ZETA
Open/Close		8.8	151515		EMM

Software Development



SW Status - W1133.4 - No SW available

Part name	Part no	Supplier
SW 39	92929	ZETA
SW 47	83838	EXX
SW 12	409409	ELL
SW 15	506506	EMM



SW approval for production - Planned later then SW Approval Gate W1139.4

Part name	Planned date	Part no	Supplier
SW 47	1140.5	83838	EXX

SW approval for production - Today - Not Planned

Part name	Planned date	Part no	Supplier
SW 15		506506	EMM